ID Task Name Duration Start Finish [February [March [ April
o 123 [ 1/30 2/6 | 2n3 [ 220 | 2i27 | 3/6 [ 313 | 320 | 327 | 4/3

1 LONG BEACH WTP START-UP SCHEDULE: 40 days Tue 2/8/11 Fri 4/1/11 H ‘ ‘

7 VENDOR/SUPPLIER TASKS 17 days Mon 3/7/11  Mon 3/28/11 —

14 |4 Chlorine analyzer calibration/training 1 day Mon 3/7/11 Mon 3/7/11 .

9 En WTP and Dohman impound genset start-up/training 3 days Mon 3/7/11 Wed 3/9/11 -

8 |[4 Chlorine generator start-up/training 2days  Thu3/10/11 Fri 3/11/11 [ ]

10 |[E4 Chemical feed systems calibration/training 2 days Sat 3/12/11 Mon 3/14/11 -

16 E Flowmeters, pressure transducers, and level indicators calibration/training 2 days Tue 3/15/11 Wed 3/16/11 -

22 E Potable water pumps calibration/training 1 day Wed 3/16/11 Wed 3/16/11 .

18 | [ MCC training 1 day Fri 3/18/11 Fri 3/18/11 [

17 E Actuated control valve calibration/training 1 day Mon 3/21/11 Mon 3/21/11 .

20 E Dohman impound VTPs testing/training 1 day Mon 3/21/11 Mon 3/21/11 .

21 E Clearwell VTPs testing/training 1 day Mon 3/21/11 Mon 3/21/11 .

23 E Dohman impound radio telemetry calibration/training 1 day Mon 3/21/11 Mon 3/21/11 .

19 E Main impound raw water pumps testing/training 1 day Tue 3/22/11 Tue 3/22/11 .

11 E Chlorite analyzers calibration/training 1 day Fri 3/25/11 Fri 3/25/11 .

13 E Pressure transducers/level sensor set points/calibration 1 day Fri 3/25/11 Fri 3/25/11 .

32 E Turbidimeters calibration/training 1 day Fri 3/25/11 Fri 3/25/11 .

15 E pH/temperature monitors calibration/training 1 day Fri 3/25/11 Fri 3/25/11 .

12 |4 SCM and chlorine & chlorine dioxide residual analyzers calibration/training 1 day Mon 3/28/11 Mon 3/28/11 .

24 CITY TASKS 36 days Tue 2/8/11 Mon 3/28/11 ﬁ

27 |4 Procure Wilden pump for CHN skid l4days  Thu2/17/11 Tue 3/8/11 _

25 |[Ed Chlorine dioxide generator re-build/start-up/training 3 days Mon 3/7/11 Wed 3/9/11 -

% @ Telephone/DSL. nstal ddays  TuedEl  Mon 328011 -}

2 PALL CORPORATION TASKS 15days ~ Mon 3/14/11 Fri 4/1/11 —

5 |[FE4 WTP testing/load and flush filter modules 4days  Tue 3/15/11 Fri 3/18/11 [

3 En On-site operational testing, programming and controls 3 wks Mon 3/14/11 Fri 4/1/11 _

6 | System integration/training 3wks  Mon 3/14/11 Fri 4/1/11 _

28 ROTSCHY CRITICAL PATH ITEMS: 30 days Tue 2/22/11 Fri 4/1/11 .—

33 E Test radios/telemetry signal from Dohman impound 1 day Tue 2/22/11 Tue 2/22/11 '

34 E Install connections/test fiber optics from to impound 2 days Mon 2/28/11 Tue 3/1/11 -

35 |[H Complete water tie-in to WTP 2days  Mon2/28/11  Tue3/1/11 N

30 |[ Install clearwell VTPs 4days  Thu3/3/1l  Tue 3/8/11 I

31 | Install Dohman VTPs Sdays  Thu3/3/1l  Wed 3/9/11 I

29 |4 Complete all electrical work ladays Wed2/23/11  Sat3/12/11 _

36 | [id System training 5days  Mon 3/28/11 Fri 4/1/11 -
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